
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/21/2017

ESTIMATE SUMMARY 12:35:19

CONTID: C19064         ESTIMATE NO: 0006 PROG 2005

PCN: 19064-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 and I-70 EB ACCEL. LANE and C PERCENT TIME:

PROJECT NO: SHE0703-394                   

US 6 and I-70 EB ACCEL. LANE and C

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

COLUMBINE HILLS CONCRETE, INC. PAY PERIOD ENDING

PO BOX 2369 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SILVERTHORNE CO 80498     (970)468-7813 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,878,392.72 PARTICIPATING $ $ 2,400.00

AWARD PROJECT AMT: 2,910,217.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 38,653.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.81%

5,600.00

2,400.00

2,400.00

41,053.26

$

$

$

$

2,872,792.72

0.00

2,872,792.72

0.00

2,872,792.72

-5,000.00

0.00

2,867,792.72

0.00

AMOUNT DUE 2,867,792.72 41,053.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,053.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

225.0 TIME ALLOW: 11/7/2016 ??:??:??

ORIG TIME ALLOW: 10/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/28/2016

11/07/2016

11/07/2016

08/21/2017

02/18/2016

03/03/2016

03/28/2016

03/28/2016
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,085.001.000

0.00

1.000

EACH

1,085.00000

0015 Removal of Embankment Protector Type 3 2.000

0.000

202-00023  
 

1,040.002.000

0.00

2.000

EACH

520.00000

0016 Rem S and D Pave 35.000

0.000

202-00026  
 

5,250.0035.000

0.00

35.000

SY  

150.00000

0020 Removal of Riprap 149.000

0.000

202-00027  
 

1,937.00149.000

0.00

149.000

SY  

13.00000

0025 Removal of Pipe 1.000

0.000

202-00033  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0030 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

16.00000

0035 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

375.00000

0036 ABC (Spec) 15.000

0.000

304-09000  
 

975.0015.000

0.00

15.000

CY  

65.00000

0040 * Removal of Electrical Equipment 1.000

0.000

202-00047  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0045 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

11.50000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat 3,075.000

0.000

202-00220  
 

39,975.003,075.000

0.00

3,075.000

SY  

13.00000

0055 *Removal of Asphalt Mat (Planing) 6,940.000

0.000

202-00240  
 

27,760.006,940.000

0.00

6,940.000

SY  

4.00000

0060 *Removal of Pavement Marking 4,821.000

0.000

202-00250  
 

7,231.504,821.000

0.00

4,821.000

SF  

1.50000

0065 *Removal of Light Standard 3.000

0.000

202-00700  
 

540.003.000

0.00

3.000

EACH

180.00000

0070 *Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

1,950.003.000

0.00

3.000

EACH

650.00000

0075 *Removal of Luminaire 3.000

0.000

202-00750  
 

276.003.000

0.00

3.000

EACH

92.00000

0080 *Removal of Ground Sign 6.000

0.000

202-00810  
 

1,032.006.000

0.00

6.000

EACH

172.00000

0085 *Removal of Sign Panel 1.000

0.000

202-00821  
 

287.001.000

0.00

1.000

EACH

287.00000

0090 *Removal of Guardrail Type 3 2,540.000

0.000

202-01130  
 

10,160.002,540.000

0.00

2,540.000

LF  

4.00000

0095 *Removal of End Anchorage 1.000

0.000

202-01300  
 

380.001.000

0.00

1.000

EACH

380.00000

0100 *Clean Culvert 1.000

0.000

202-04002  
 

9,900.001.000

0.00

1.000

EACH

9,900.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Sawing Asphalt Material (10 Inch) 4,063.000

0.000

202-05030  
 

9,141.754,063.000

0.00

4,063.000

LF  

2.25000

0110 Embankment Material (Complete In Place) 13,101.000

0.000

203-00060  
 

262,020.0013,101.000

0.00

13,101.000

CY  

20.00000

0115 Muck Excavation 423.000

0.000

203-00100  
 

14,382.00423.000

0.00

423.000

CY  

34.00000

0120 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

108.00000

0125 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

102.00000

0130 Hydraulic Excavator 8.000

0.000

203-01565  
 

1,048.008.000

0.00

8.000

HOUR

131.00000

0135 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

97.00000

0140 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

125.00000

0145 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

125.00000

0150 *Potholing 13.000

0.000

203-01597  
 

1,859.0013.000

0.00

13.000

HOUR

143.00000

0155 *Potholing (Special) 1.000

0.000

203-01598  
 

36,000.001.000

0.00

1.000

EACH

36,000.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Laborer 12.000

0.000

203-02330  
 

672.0012.000

0.00

12.000

HOUR

56.00000

0165 Structure Excavation 104.000

0.000

206-00000  
 

2,912.00104.000

0.00

104.000

CY  

28.00000

0166 Str Bkfl (Flow-Fill) 16.000

0.000

206-00065  
 

8,000.0016.000

0.00

16.000

CY  

500.00000

0170 Structure Backfill (Class 1) 40.000

0.000

206-00100  
 

4,800.0040.000

0.00

40.000

CY  

120.00000

0175 Wetland Topsoil 460.000

0.000

207-00305  
 

22,540.00460.000

0.00

460.000

CY  

49.00000

0180 Stockpile Wetland Topsoil 460.000

0.000

207-00310  
 

5,060.00460.000

0.00

460.000

CY  

11.00000

0185 *Erosion Log Type 1 (12 Inch) 80.000

0.000

208-00002  
 

280.0080.000

0.00

80.000

LF  

3.50000

0190 *Silt Fence 5,323.000

0.000

208-00020  
 

6,387.605,323.000

0.00

5,323.000

LF  

1.20000

0195 *Aggregate Bag 271.000

0.000

208-00035  
 

1,219.50271.000

0.00

271.000

LF  

4.50000

0200 Concrete Washout Structure 1.000

0.000

208-00045  
 

800.001.000

0.00

1.000

EACH

800.00000

0205 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

900.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

396.0012.000

0.00

12.000

HOUR

33.00000

0215 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

70.00000

0220 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

97.00000

0225 Removal of Trash 7.000

0.000

208-00107  
 

308.007.000

0.00

7.000

HOUR

44.00000

0230 Erosion Control Supervisor 110.000

0.000

208-00206  
 

12,650.00110.000

0.00

110.000

DAY 

115.00000

0235 *Reset LED Lane Markings 329.000

0.000

210-00094  
 

18,424.00329.000

0.00

329.000

EACH

56.00000

0240 *Reset Ground Sign 1.000

0.000

210-00810  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0245 *Reset Sign Panel 5.000

0.000

210-00815  
 

1,150.005.000

0.00

5.000

EACH

230.00000

0246 Modify Inlet 1.000

0.000

210-04020  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0250 *Seeding (Native) 3.700

0.000

212-00006  
 

1,202.503.700

0.00

3.700

ACRE

325.00000

0255 *Soil Conditioning 3.700

0.000

212-00032  
 

20,350.003.700

0.00

3.700

ACRE

5,500.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Spray-on Mulch Blanket 3.700

0.000

213-00012  
 

15,170.003.700

0.00

3.700

ACRE

4,100.00000

0265 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0270 *Landscape Maintenance 0.000

0.300

214-00000  
 

2,400.000.300

2,400.00

1.000

L S 

8,000.00000

0275 *Herbicide Treatment 28.000

0.000

217-00020  
 

5,180.0028.000

0.00

28.000

HOUR

185.00000

0280 *Wildlife Biologist 35.000

0.000

240-00000  
 

4,200.0035.000

0.00

35.000

HOUR

120.00000

0285 Aggregate Base Course (Class 6) 3,242.250

0.000

304-06000  
 

84,298.503,242.250

0.00

3,242.250

TON 

26.00000

0290 Hot Mix Asphalt (Patching) (Asphalt) 36.190

0.000

403-00720  
 

10,495.1036.190

0.00

36.190

TON 

290.00000

0295 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,961.420

0.000

403-34721  
 

426,682.124,961.420

0.00

4,961.420

TON 

86.00000

0300 HMA Safety Edge 562.000

0.000

403-40000  
 

3,934.00562.000

0.00

562.000

LF  

7.00000

0305 Emulsified Asphalt (Slow-Setting) 1,038.000

0.000

411-10255  
 

5,709.001,038.000

0.00

1,038.000

GAL 

5.50000

0310 Geomembrane 1,404.000

0.000

420-00000  
 

30,888.001,404.000

0.00

1,404.000

SY  

22.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Geotextile (Erosion Control) (Class 1) 13.000

0.000

420-00102  
 

650.0013.000

0.00

13.000

SY  

50.00000

0320 Riprap (12 Inch) 8.000

0.000

506-00212  
 

1,120.008.000

0.00

8.000

CY  

140.00000

0325 Concrete Slope and Ditch Paving (Reinforced) 277.000

0.000

507-00100  
 

69,250.00277.000

0.00

277.000

CY  

250.00000

0330 Pipe Railing 126.000

0.000

514-00000  
 

32,760.00126.000

0.00

126.000

LF  

260.00000

0335 Concrete Class B (Wall) 54.000

0.000

601-01050  
 

28,080.0054.000

0.00

54.000

CY  

520.00000

0340 Reinforcing Steel (Epoxy Coated) 6,164.000

0.000

602-00020  
 

8,321.406,164.000

0.00

6,164.000

LB  

1.35000

0345 *Culvert Lining (24 Inch) 0.000

0.000

603-00026  
 

0.000.000

0.00

0.000

LF  

430.00000

0349 24 In RCP 28.000

0.000

603-01240  
 

10,500.0028.000

0.00

28.000

LF  

375.00000

0350 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,048.000

0.000

603-01245  
 

83,840.001,048.000

0.00

1,048.000

LF  

80.00000

0350 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

34.55000

0350 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

34.55000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0360 18 Inch Corrugated Steel Pipe 96.000

0.000

603-10180  
 

7,200.0096.000

0.00

96.000

LF  

75.00000

0365 6 Inch Plastic Pipe 409.000

0.000

603-50006  
 

13,088.00409.000

0.00

409.000

LF  

32.00000

0370 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0371 Inlet Ty C (Spec) 1.000

0.000

604-00350  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

0375 Inlet Type D (Special) (5 Foot) 2.000

0.000

604-00506  
 

13,600.002.000

0.00

2.000

EACH

6,800.00000

0380 Inlet Special (Trench Drain) (4 Inch Width) 40.000

0.000

604-19704  
 

3,560.0040.000

0.00

40.000

LF  

89.00000

0385 Vane Grate Inlet (Double) (5 Foot) 1.000

0.000

604-26005  
 

7,400.001.000

0.00

1.000

EACH

7,400.00000

0390 Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

7,400.001.000

0.00

1.000

EACH

7,400.00000

0395 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0400 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Manhole Slab Base (25 Foot) 1.000

0.000

604-30025  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000

0410 *Guardrail Type 3 (6-3 Post Spacing) 3,500.000

0.000

606-00301  
 

171,500.003,500.000

0.00

3,500.000

LF  

49.00000

0415 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0420 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0425 Fence (Plastic) 838.000

0.000

607-11525  
 

2,095.00838.000

0.00

838.000

LF  

2.50000

0430 *Curb Type 6 (Section M) 2,741.000

0.000

609-60011  
 

27,410.002,741.000

0.00

2,741.000

LF  

10.00000

0435 *Delineator (Type I) 23.000

0.000

612-00001  
 

1,058.0023.000

0.00

23.000

EACH

46.00000

0440 *Delineator (Type II) 37.000

0.000

612-00002  
 

1,776.0037.000

0.00

37.000

EACH

48.00000

0445 *Delineator (Type III) 5.000

0.000

612-00003  
 

285.005.000

0.00

5.000

EACH

57.00000

0450 *Location Marker (Fiber Optic)(Dome) 3.000

0.000

612-00260  
 

378.003.000

0.00

3.000

EACH

126.00000

0455 *1 Inch Electrical Conduit 2,106.000

0.000

613-00100  
 

21,060.002,106.000

0.00

2,106.000

LF  

10.00000
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PCN: 19064-BID    ESTIMATE RUN 08/21/2017

PROJECT: SHE0703-394                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *2 Inch Electrical Conduit 1,436.000

0.000

613-00200  
 

17,232.001,436.000

0.00

1,436.000

LF  

12.00000

0465 *2 Inch Electrical Conduit (Plastic) 1,336.000

0.000

613-01200  
 

16,032.001,336.000

0.00

1,336.000

LF  

12.00000

0470 *Pull Box (24"x36"x24") 3.000

0.000

613-07023  
 

5,550.003.000

0.00

3.000

EACH

1,850.00000

0475 *Pull Box (24"x24"x14") 17.000

0.000

613-07025  
 

28,900.0017.000

0.00

17.000

EACH

1,700.00000

0480 *Wiring 1.000

0.000

613-10000  
 

49,000.001.000

0.00

1.000

L S 

49,000.00000

0485 *Luminaire (LED)(12000 Lumens) 13.000

0.000

613-13030  
 

16,835.0013.000

0.00

13.000

EACH

1,295.00000

0490 *Luminaire (LED)(15000 Lumens) 6.000

0.000

613-13034  
 

10,080.006.000

0.00

6.000

EACH

1,680.00000

0495 *Light Standard Steel (30 Foot) 7.000

0.000

613-32300  
 

29,400.007.000

0.00

7.000

EACH

4,200.00000

0500 *Light Standard Metal (30 Foot) (2 Arm) (Spec) 6.000

0.000

613-34303  
 

36,600.006.000

0.00

6.000

EACH

6,100.00000

0505 *Light Standard Foundation 13.000

0.000

613-40010  
 

39,650.0013.000

0.00

13.000

EACH

3,050.00000

0510 *Lighting Control Center 1.000

0.000

613-50100  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000
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CAT NO0200 ROADWAY 

0515 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

9,300.001.000

0.00

1.000

EACH

9,300.00000

0520 *Temporary Lighting 1.000

0.000

613-50210  
 

18,300.001.000

0.00

1.000

L S 

18,300.00000

0525 *Light Mast Arm 7.000

0.000

613-74000  
 

1,246.007.000

0.00

7.000

EACH

178.00000

0530 *Sign Panel (Class I) 25.000

0.000

614-00011  
 

450.0025.000

0.00

25.000

SF  

18.00000

0535 *Sign Panel (Class II) 207.000

0.000

614-00012  
 

4,140.00207.000

0.00

207.000

SF  

20.00000

0540 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

16.000

0.000

614-01583  
 

7,808.0016.000

0.00

16.000

EACH

488.00000

0545 *Rumble Strip 3,646.000

0.000

614-80385  
 

5,469.003,646.000

0.00

3,646.000

LF  

1.50000

0550 *Fiber Optic Termination Panel  (6 Fiber) 1.000

0.000

614-87006  
 

840.001.000

0.00

1.000

EACH

840.00000

0555 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,239.000

0.000

614-87010  
 

14,899.403,239.000

0.00

3,239.000

LF  

4.60000

0560 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

700.001.000

0.00

1.000

EACH

700.00000

0565 Embankment Protector Type 3 2.000

0.000

615-00030  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000
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0570 *Construction Surveying 1.000

0.000

625-00000  
 

64,000.001.000

0.00

1.000

L S 

64,000.00000

0575 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0580 *Mobilization 1.000

0.000

626-00000  
 

280,000.001.000

0.00

1.000

L S 

280,000.00000

0585 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

22,000.001.000

0.00

1.000

L S 

22,000.00000

0590 *Modified Epoxy Pavement Marking 31.000

0.000

627-00008  
 

5,270.0031.000

0.00

31.000

GAL 

170.00000

0595 *Pavement Marking Paint (Waterborne) 66.000

0.000

627-00011  
 

5,280.0066.000

0.00

66.000

GAL 

80.00000

0600 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,149.000

0.000

627-01010  
 

53,533.003,149.000

0.00

3,149.000

SF  

17.00000

0605 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 116.000

0.000

627-30405  
 

2,900.00116.000

0.00

116.000

SF  

25.00000

0610 *Flagging 114.000

0.000

630-00000  
 

2,394.00114.000

0.00

114.000

HOUR

21.00000

0615 *Traffic Control Inspection 42.000

0.000

630-00007  
 

8,904.0042.000

0.00

42.000

DAY 

212.00000

0620 *Traffic Control Management 96.000

0.000

630-00012  
 

71,040.0096.000

0.00

96.000

DAY 

740.00000
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0625 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

1,725.003.000

0.00

3.000

EACH

575.00000

0630 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

112.004.000

0.00

4.000

EACH

28.00000

0635 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

800.0020.000

0.00

20.000

EACH

40.00000

0640 *Construction Traffic Sign (Panel Size C) 13.000

0.000

630-80343  
 

663.0013.000

0.00

13.000

EACH

51.00000

0645 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0650 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0655 *Drum Channelizing Device 100.000

0.000

630-80360  
 

2,500.00100.000

0.00

100.000

EACH

25.00000

0660 *Concrete Barrier (Temporary) 3,750.000

0.000

630-80370  
 

110,625.003,750.000

0.00

3,750.000

LF  

29.50000

0665 *Traffic Cone 150.000

0.000

630-80380  
 

862.50150.000

0.00

150.000

EACH

5.75000

0670 Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0675 *Impact Attenuator (Temporary) 87.000

0.000

630-85011  
 

26,100.0087.000

0.00

87.000

DAY 

300.00000
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0680 *Mobile Attenuator 61.000

0.000

630-85041  
 

42,090.0061.000

0.00

61.000

DAY 

690.00000

0685 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0690 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 F/A Fuel Cost Adjustment 8,206.660

0.000

700-70016  
 

8,206.668,206.660

0.00

8,206.660

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment 21,413.960

0.000

700-70019  
 

21,413.9621,413.960

0.00

21,413.960

F A 

1.00000

0705 F/A On-The-Job Trainee -8,620.800

0.000

700-70021  
 

-8,620.80-8,620.800

0.00

-8,620.800

HOUR

1.00000

0710 F/A Quality Incentive Payment 13,421.230

0.000

700-70025  
 

13,421.2313,421.230

0.00

13,421.230

F A 

1.00000

0715 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0720 F/A Erosion Control 1,372.800

0.000

700-70380  
 

1,372.801,372.800

0.00

1,372.800

F A 

1.00000

0725 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,832,792.722,400.002,838,392.72CURRENT AMT0200 $ $ $
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REF
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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0730 Field Office (Class 1) 1.000

0.000

620-00001  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0735 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0740 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 40,000.000.0040,000.00CURRENT AMT0400 $ $ $

$ 2,872,792.722,400.00$2,878,392.72$CURRENT AMTPROJECT TOTAL


